MEMORANDUM

TO: Board of Public Works and Safety
FROM: Ed Garrison, Project Engineer
DATE: August 2, 2016

CC: Doug Payne, Street Department

Sana Booker, City Clerk
Dave Buck, Public Works Director

SUBJECT: 2016 Concrete Road Repair

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Board of Public
Works and Safety approve Change Order No. 1 to the 2016 Concrete Road
Repair Project. This change order is necessary to adjust the contract amount for
the difference in final quantities from the contract and to add an item for sidewalk
repairs to meet ADA compliance.

SUMMARY
CHANGE ORDER No. 1:
Quantity Adjustments
Concrete Patch — 11 SYD under 825.00 DEDUCT
#53 Stone Subbase — 81.09 TONS under $ 1,621.80 DEDUCT

£

Additional Work
Sidewalk Repairs for ADA -1 LS $ 8,231.75 ADD

TOTAL

¥

5,784.95 ADD



2016 CONCRETE ROAD REPAIR
CITY OF WEST LAFAYETTE
CHANGE ORDER No. 1
Original Contract Sum:
Net Change Authorized by Previous Change Orders:
Adjusted Contract Amount:
Change Order No. : 1

New Contract Amount:

$ 32,000.00
$ 0.00
$ 32,000.00
$ 5,784.95

$ 37,784.95

We hereby authorize the above change order to be made a part of the original

contract as referenced, on this 2nd day of Auqust, 2016.

CONTRACTOR: BOARD OF PUBLIC WORKS
AND SAFETY
Travis Hunt Sana G. Booker, President

Fairfield Contractors, Inc.

Bradley L. Cohen, Member

Brooke E. Folkers, Member

Jason D. Huber, Member

Thomas J. Kent, Member

Attest:

Nichole A. Foster, Deputy Clerk



